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LEVEE RECOVERY STATUS

– PHASE 1 REPAIR
In�ow Breaches
Closed
Controlled draining
ongoing. 

– PHASE 2 REPAIR
25 Year Protection
Provisional repairs
contain water �ow

– PHASE 3 REPAIR
100 year protection
Permanent repairs
complete

– NO PROTECTION
Levee Breached 
Water freely �ows

– EMERGENCY BREACH 
REPAIR LOCATION

– NO SIGNIFICANT
DAMAGE

1

2019 Missouri River Flood Levee Repair Status*

As of March 3, 2020
Prepared for Iowa Department
of Transportation

*Information provided by the U.S. Army Corps of Engineers. All target completion dates are dependent on weather, 
�eld conditions and are subject to change. For speci�c levee information, visit the National Levee Database 
https://levees.sec.usace.army.mil/#/
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L-601 – Phase 1 in�ow breach repair 
complete 

•  All in�ow breaches closed. Local
levee sponsor has completed
breach closures for four additional 
small breaches on July 20, 2019. 
Repairs are a stopgap measure and 
not constructed to USACE standards.

• No schedule for local levee district 
permanent repairs.

7 TOTAL BREACHES
5 BREACHES CLOSED TO DATE

LEVEE 601
Bartlett

• Major inlet breach repairs 
complete. 

• Major inlet breach repairs 
complete.

• Phase 2 repairs in Iowa complete.
• Phase 3 repairs are underway.

LEVEE 594
Thurman

LEVEE 575
Percival/Hamburg

• No signi�cant damages 
by recent �ood events

Council Blu�s Metro Area
LEVEES

• Major inlet breach repairs 
complete.

• All breaches closed.
• Entirety of levee system returned 

to full height on February 12, 
2020.

• Phase 3 repairs underway.

LEVEE 611/ 614
Mills County

1

• Levee over-topped, but no 
levee breaches

LEVEE 601
Watkins Ditch
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• Major inlet breach repairs 
complete.

• All breaches closed.

• Phase 2 repairs complete.

• Phase 3 repairs are underway.
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Additional levee breaches north of the Council Blu�s area are not captured on this map. These breaches, as well 
as river over-topping, may have temporary impacts to transportation infrastructure depending on conditions.


